

PROJECT CLOSE-OUT DOCUMENT

Poly Division – M&T Integration

Date Prepared: February 21, 2026

1. PROJECT INFORMATION

Project:	Baltimore City Emergency Snow Removal
Division:	Poly Division – M&T Integration
Location:	Poly Site and M&T Stadium – Baltimore, Maryland
Client:	City of Baltimore
Prime Contractor:	James W. Turner Construction, Ltd. (JWTC)
Mobilization Date:	February 1, 2026
Operational Transition Date:	February 5, 2026

2. OPERATIONAL SUMMARY

The Poly Division was mobilized on February 1, 2026 in support of Baltimore City's Emergency Snow Removal operations. The Poly Division operated independently from its designated site from February 1 through February 5, 2026, conducting snow removal and hauling operations in accordance with City directives.

On February 5, 2026, the Poly Division was transitioned and consolidated into the M&T Stadium operation. This consolidation was implemented to improve logistics, enhance traffic flow, and increase overall operational efficiency. All Poly Division equipment was redeployed to M&T Stadium, and Poly Division crew managers were integrated into the unified M&T Stadium command structure.

Following the transition, Poly Division personnel and equipment continued operations at M&T Stadium through final demobilization. All work was performed in accordance with the scope of work and City directives.

3. EQUIPMENT DEPLOYMENT

All equipment initially assigned to the Poly Division was redeployed to M&T Stadium on February 5, 2026 as part of the operational consolidation. Equipment was incorporated into the M&T Stadium peak allocation. Refer to the M&T Stadium Close-Out Document for consolidated equipment figures.

4. OPERATIONS MANAGEMENT / SUPERVISORS

Role	Name	Shift	Phone
Lead Operations Management			
Lead Operations Manager	Patrick Haygood	—	903-578-1713
Secondary Operations Manager	Scott Bryan	—	252-571-7261
Poly Division Crew Managers			
Crew Manager	Daniel Honaker	Day Shift	513-687-3103
Crew Manager	Nick Granger	Split Shift	518-932-1898
Crew Manager	Cristian Delano	Night Shift	512-734-1851

5. COMPLETION STATEMENT

- The Poly Division operated independently from February 1 through February 5, 2026.
- All equipment and personnel were transitioned and consolidated into the M&T Stadium operation on February 5, 2026.
- No equipment, materials, or staging elements remained at the Poly site after the transition.
- The Poly site has been restored to pre-storm condition or better.
- Poly Division crew managers continued operations at M&T Stadium under unified command.
- All identified punch list items have been addressed and completed.

6. PUNCH LIST

All identified punch list items have been completed. Should the City wish to add additional punch list items not reflected herein, such items must be submitted in writing.

7. RELEASE / ACCEPTANCE

By signing below, both parties acknowledge that the work described in this Close-Out Document has been completed in accordance with the project requirements. This document serves as formal notification of project completion and request for acceptance.

Signature

Signature

Printed Name

Printed Name

Title

Title

Date

Date

8. PHOTO DOCUMENTATION

Photo documentation for the Poly Division is included within the M&T Stadium Close-Out Document, as operations were consolidated. Refer to M&T Stadium Photo Documentation for relevant imagery.